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Beale Air Force Base
Semi-Annual Report January - June 30, 2000

CALSTARS: 100018 STATUS: OPEN             OFFICE:
SACRAMENTO

Progress: 

1. During this reporting period, the overall restoration program at the facilities is on
schedule with the facility’s 2 year work plan.

2. The construction of the Site 17 Source Zone Interim Remedial Action is ahead of
schedule.

Challenges: 

1. Unusual and complex geology west of the flightline, coupled with limited funding,
has hampered the characterization of the off-base TCE contamination west of
Site 1.  

2. The owner of one of the three domestic wells affected by TCE contamination has
refused the Air Force’s offer for well-head treatment and has retained an attorney. 
The land owner continues to receive base-supplied bottled water. 

3. The approved FY2000 budget contained minimal site characterization funding.  
4. Several members of the local public blame Beale AFB for health problems, such as

nerve damage and cancer.

Success Stories: 

1. Ten SVE systems are on-line and operating.  
2. The Expanded Site 13 Groundwater Treatment System is on-line extracting 300

gallons per minute and 24 pounds of contaminants, mainly TCE, per month. 
3. Five bioventing systems are on-line and operating.
4. NFA decision documents were signed for six sites: Sites 2, 4, 9, 14, 20, and 25.
5. A PEA was approved for two former EOD ranges: AOCs 24 and 59.
6. A PEA was approved for six sites: Sites 34, 35, 36, 37, 38, and AOC 72.
7. For Site 13, a design was approved and an expansion to the groundwater extraction

and treatment system implemented.
8. A RAP and design were approved for a removal action at the Site 17 Source Zone.
9. A RAW was approved for a removal action at SWMU 23. 
10. Activated carbon well-head treatment systems were installed on two of three affected

off-base domestic wells at Site 1.
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Benicia Arsenal
Semi-Annual Report January - June 30, 2000

CALSTARS: 201114 STATUS: FUDS OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at the facility is off
schedule based on the Appendix E and F.

2. Delays have occurred due to contract funding for the hazardous substances
investigation.

3. Delays have occurred due to disagreement regarding United States Corps of
Engineers (USACE) investigation and recommendations proposed in the
Unexploded Ordnance (UXO) Engineering Evaluation/Cost Assessment (EE/CA).

Challenges:

1. Gaining the community’s trust concerning the UXO issues and future development of
the Arsenal.

2. The hit or miss of the yearly FUDS funding allocations to the USACE Sacramento
District, is especially critical in multi year, high visibility projects.

3. Trying to reach agreement on further investigation and appropriate remedies for
UXO remediation and risk management.

Success Story: 

1. Community relations have been positive so far, due to a proactive community
outreach by both the USACE and the State.
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Camp Beale (Former)
Semi-Annual Report January - June 30, 2000

CALSTARS: 101188 STATUS: FUDS OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at the facility is off
schedule based on the Appendix E and F.

2. Progress on the site is slightly behind schedule due to difficulty with site
characterization and funding contracts.

Challenges:

1. The 65,000 acre site needs considerably more funding then is currently being
allocated to adequately characterize and remediate this site.

2. The former Camp Beale is a FUDS, mainly associated with unexploded ordnance
(UXO), and has been in private ownership, mostly residential, for over thirty years. 
There are also environmental and culturally sensitive areas. 

3. Adequate characterization of the UXO contamination at the site is crucial in order to
develop a sufficiently protective remedy and risk management strategy.  

4. The community is concerned with the possibility of UXO on their property and the
effect on property values.

5. There is the ongoing difficulties in negotiating with private land owners “rights of
entry.”

Success Story: 

1. The USACE Sacramento office has been working closely with the State in keeping
the local community informed of the intent and progress of investigation.
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Castle Air Force Base
Semi-Annual Report January - June 30, 2000

CALSTARS: 100029 STATUS: CLOSING OFFICE: SACRAMENTO

Progress:  

1. The current state of progress at Castle Air force Base is significantly behind the
schedule agreed to in the DSMOA Cooperative Agreement, Appendix E.  

2. The Air Force is in the process of updating the draft SCOU ROD 1.

Challenges:

1. Information from headquarters AFBCA indicate that several major projects are in
jeopardy of not being funding fully. 

2. The Agencies and the Air Force have not been able to agree on a treatment strategy
for municipal well AM-6. 

3. DTSC continues to be concerned with the downsizing of AFBCA staff and the
eventual regionalization of staff. 

4. The schedule in the FFA is out of date, and the agencies are engaged in vigorous
debate regarding the methods to resolve this issue.

5. The Base Closure Team (BCT) is discussing a critical path schedule which will allow
the Air Force to meet the Last Remediation in Place (LRIP) date set by AFBCA
Headquarters.

Success Stories:

1. The “START” and “STOP” Procedures, which were agreed upon by all agencies in
December 1999 has been applied to two sites DA-8 and Castle Vista-B Landfill.

2. The Phase 3 Groundwater system is running as designed.
3. The SVE Decision Study was completed.
4. The excavations at Landfills 4 and 5 as well as the Firing Range and eight other

excavation sites have been completed and the cap has been put into place at Landfill
4.

5. Two Soil Vapor Extraction systems were have started-up at sites 51 and 54. 
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Centerville Beach Naval Station, Humboldt County
Semi-Annual Report January - June 30, 2000

CALSITES: 200584 STATUS: CLOSED OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at the facility is off
schedule based on the Appendix E and F.

2. The closed Navy facility continues on a fast track remediation schedule to
accommodate the Navy’s desire to transfer the property to United States General
Services Administration.  There is no known future use for the property but a likely
use could be reversion back to grazing land.  All investigations of the sites have been
completed.  The state agencies involved are awaiting submittal of a draft remedial
action plan (RAP) for the facility. 

Challenge:

1. The challenge has been to keep progressing towards a final RAP so the property
can be transferred.

 
Success Story:

1. Funding appears adequate to complete closure of the site.
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China Lake Naval Air Weapons Station
Semi-Annual Report January - June 30, 2000

CALSTARS: 100038 STATUS: OPEN OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at the facility is off
schedule based on the Appendix E and F.

2. The field work for the removal actions were completed at Sites 13, 31, 32, 47, and
50.  In addition the RI/FS for Sites 12 and 22 was also finished. 

Challenges: 

1. Historically the project has not kept up with projections.  The Appendix E schedule
has always been very ambitious but the work actually completed does not match up
with the projections.  

2. The field work for several removal actions were completed during this reporting
period as noted above, however, the reports documenting the actions have not been
submitted.  The Navy needs to become more timely in report submittal.

3. An agreement such as a Federal Facility Site Remediation Agreement
(FFSRA) is needed at this site.  Several contaminated areas have been
moved from the Installation Restoration Program to the environmental project
office at China Lake for reasons that have not been well understood or
justifiable.  An agreement is needed to insure compliance at these sites with
State of California regulations. 

4. It is clear the funding is inadequate to meet the agreed upon schedule.

Success Stories:

1. Several removal actions have been completed during this reporting period. 
2. For the first time at China Lake, they are willing to implement institutional controls and

will be completing there activities in the near future.
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Crows Landing Naval Auxiliary Landing Field
Semi-Annual Report January - June 30, 2000

CALSTARS: 100245 STATUS: CLOSING OFFICE: SACRAMENTO

Progress:

1. This project is significantly behind the agreed upon schedule in the DSMOA
Cooperative Agreement, Appendix E.  Delays are due to review schedule extensions
and additional site characterization requested by the Navy. 

Challenges:

1. Work with the Parties to determine the provisions of the transfer of the base to
Stanislaus County.  

2. Work with the Navy to develop a deliverable and clean-up status schedule.  The Navy
has not been able to produce a comprehensive schedule to date.
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Defense Depot San Joaquin Sharpe Site
Semi-Annual Report January - June 30, 2000

CALSTARS: 100131 STATUS: OPEN               OFFICE: SACRAMENTO

Progress:  

1. The IRP for year 2 is behind schedule by ten months.
2. An internal Defense Logistics Agency audit has caused remedial activities to be

placed on hold. 
3. Post-ROD remedial activities are on suspension.  Currently, the only activities which

are being conducted are groundwater monitoring, groundwater treatment systems,
and operation of  SVE systems.     

Challenges:  

1. A groundwater model was prepared to address plume capture.  The results of the
model indicated that groundwater plume capture is not occurring and that full
remediation may exceed 100 years to complete.

2. Issues regarding funding levels and schedule delays need to be resolved.

Success Story:  

1. Close to agreement on groundwater model parameters.
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Defense Depot San Joaquin Tracy Site
Semi-Annual Report January - June 30, 2000

CALSTARS: 100048 STATUS: OPEN               OFFICE: SACRAMENTO

Progress:  

1. An internal Defense Logistics Agency (DLA) audit has caused remedial activities to
be placed on hold.

2. The current schedule for conducting remedial activities is behind by 10 months.  
3. Due to audit all work has been suspended except for groundwater monitoring and the

groundwater treatment system.   

Challenges: 

1. The OU-1 groundwater treatment system is in place, however, the infiltration galleries
used to dispose of the treated effluent are incapable of handling the necessary
volume.  DDJC, Tracy is proposing to model various aspects of OU-1 to determine
groundwater plume capture,  treated water disposal options (i.e., infiltration galleries
and/or ponds) and the impacts of the disposal options on groundwater plume
migration.  

2. DDJC, Tracy has not provided information which clearly defines the institutional
controls to be implemented at numerous sites.

3. A new site (DSERT 72) was discovered in the course of replacing a water line.  High
levels of pesticides have been detected in an area located adjacent to SWMUs 2
and 3.  Due to lack of funding, the site will be addressed independent of SWMUs 2
and 3.  Currently, the regulatory agencies and DLA are evaluating the most expedient
way to address characterization and conduct remedial activities, if necessary.

Success Story: 

1. An Explanation of Significant Differences is being prepared to address changes to
the Basewide ROD.
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Dublin ECS 30 (Parks Reserve Forces Training Area)
Semi-Annual Report January - June 30, 2000

CALSITES: 201104 STATUS: OPEN OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at the facility is slightly
behind on the facility’s 2 year work plan.

Challenges:

1. The facility has 18 identified sites, including a landfill which has not been
characterized.   Many of the sites will require additional characterization.

2. Lack of funding to conduct remedial activities.
3. The San Francisco Bay Regional Water Quality Control Board has expressed an

interest to be involved in oversight activities at this facility.
4. Anticipate more community interest in the future due to development occurring

adjacent to the facility. 
5. Identifying the facility’s historical boundaries and the disposition of property.

Success Stories:

1. DTSC participated in locating groundwater and soil gas bore holes for PARKS-5, 
Fire Training Area.
2. DTSC has reviewed and commented on a sampling plan for PARKS-7, the Arsenic

Drum Disposal Area.
3. DTSC has reviewed and commented on the Draft and Final Field Sampling Plans for

Sites PRFTA-1, PRFTA-2, and PARKS-5.
4. DTSC has reviewed and commented on the Draft Final SI for Sites PRFTA-1 and

PRFTA-2.
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East Fort Baker
Semi-Annual Report January - June 30, 2000

CALSTARS: 200713 STATUS: CLOSING               OFFICE: SACRAMENTO

Progress:  

1. The restoration program is on schedule.  The facility is scheduled to be transferred to
the National Park Service (NPS), the future landowner, by December 2001.

Challenges: 

1. The NPS has raised concerns over the need for further investigation in the fill areas. 
The Army rejected the NPS’ request to perform their own sampling of the fill areas. 
The NPS will now perform the investigation on portions of the property that have
already been transferred to them and will extrapolate the data.  The Army rejected the
NPS’ request because they believed it would jeopardize the proposed transfer date
of December 2001.

2. Horseshoe Bay will need to be characterized.  The Army and the agencies are
developing criteria for dredging Horseshoe Bay.

3. Lead based paint issues at the site will need to addressed by the Army prior to
transferring the property to the NPS.

Success Story: 

1. DTSC approved the removal action EE/CA and has prepared the necessary CEQA
documentation.
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Edwards Air Force Base
Semi-Annual Report January - June 30, 2000

CALSTARS: 100052 STATUS: OPEN              OFFICE: SACRAMENTO

Progress:

1. The restoration program for FY 99/00 is on schedule to meet the 2004 completion
date for the Basewide ROD. 

2. Invetigative activities for CWM at OU-7, Site 426 are proceeding.
3. Substantial monitoring activities are continuing to be implemented.

Challenge:  

1. Successful extraction of contaminants from groundwater in fractured bedrock in three
of ten operable units may prove to be difficult.  Treatability studies are underway to
determine the feasibility of contaminant extraction.

Success Stories: 

1. DTSC provided concurrence on the NFI determinations documented in the Informal
Technical Information Report for OU-3, Sites 30, 412, 413, 414 and 415.

2. DTSC provided concurrence on the Treatability Study, Free-Product Recovery Test
and Groundwater Injection and Infiltration Work Plans for OU-1, Sites 11 and 24.

3. DTSC provided concurrence on the Field Sampling and Closure/Post Closure
Maintenance Plans for OU-4, Sites 13 and 172.

4. DTSC provided concurrence on the Long-Term Groundwater Monitoring and
Sampling Plan for OU-5 and OU-10.

5. DTSC provided concurrence on the Soil Remediation Work Plan for OU-10,
Site 279.

6. DTSC provided concurrence on the Geophysical Survey Work Plan for Chemical
Warfare Material Sites 429, 433, 439, 440, 442, 443 and 444.
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Fleet and Industrial Supply Center Alameda
Semi-Annual Report January - June 30, 2000

CALSTARS: 200235 STATUS: CLOSING OFFICE: BERKELEY

Progress:

1. During this reporting period, the overall restoration program at FISCA is mostly on
schedule as described in Appendix E.

2. The revised FFSRA was signed in May 2000.
3. The Navy initiated a preliminary assessment of basewide PAH contamination in fill

outside IR sites and submitted preliminary data to the City of Alameda to aid in their
financial decision-making.

4. The Navy submitted the draft Supplemental RI for PAH at IR02 in June 2000. 
Subsequent revision will include addition of the FS element, as agreed during
FFSRA negotiations.

5. The Navy released the Proposed Plan and Draft RAP/ROD for Marsh Crust at FISC
Annex and Alameda Point and for Groundwater at FISC Annex for public comment
in June 2000. 

 
Challenge:

1. The team is working hard to maintain the schedule contained in the FFSRA and to
develop and finalize the Site Management Plan.

Success Story:

1. DTSC, the Navy and the City of Alameda have completed negotiations for the early
transfer of the facility, including negotiation of a revised FFSRA, a pre-RAP
covenant with the Navy, and a land-use covenant with the City. The final transfer
received the Governor’s approval in June 2000.
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Fort Hunter Liggett
Semi-Annual Report January - June 30, 2000

CALSTARS: 200243 STATUS: OPEN OFFICE: SACRAMENTO

Progress: 

1. The overall restoration program at Fort Hunter Liggett is behind on the installation’s
2-year work plan.

2. DTSC has reviewed and commented on the Draft RI/FS for Six Sites.

Challenges: 

1. Development of the Scope of Work for the NFA PA/SI Report for Other Sites. 
2. Coordination and review/approval of work plans.

Success Stories: 

1. The NFA PA/SI Report is in the process of being prepared.
2. Landfill closure activities are continuing with the possibility of receiving additional

funds to complete closure by January 2001.
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Fort Hunter Liggett Cantonment
Semi-Annual Report January - June 30, 2000

CALSTARS: 200920 STATUS: CLOSING               OFFICE: SACRAMENTO

 Progress: 

1. During this reporting period, the overall BRAC process for property at Fort Hunter
Liggett (FHL) is on track with the installation’s 2 year work plan. 

2. DTSC has reviewed the Draft Environmental Condition of Property Report for the
proposed transfer of several buildings to the U.S. Navy and had minor comments
which were provided to FHL.

Challenge: 

1. No significant challenges have been encountered.

Success Story: 

1. FHL is moving forward with the property transfer to the Navy and making
preparations for additional properties to be transferred.
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Fort Ord Army Base
Semi-Annual Report January - June 30, 2000

CALSTARS: 200040        STATUS: CLOSING OFFICE: SACRAMENTO

Progress:

1. Due to several factors, the schedule outlined in the DSMOA Cooperative
Agreement, Appendix E, has not been met. The Army has proposed a very
aggressive schedule for completing the OE cleanup.  The schedule requires shorter
review periods for all reports by the BCT.  These time frames may not be
achievable by the BCT.  Otherwise, the schedule for traditional CERCLA cleanup
activities is consistent with the DSMOA Cooperative Agreement, Appendix E.   

Challenges:

1. The Agencies are working on setting cleanup standards for OE sites, including the
level of cleanup that is required for different reuses.

2. The Army is proceeding to lease several properties that are within OE sites.   
3. The burning of vegetation for OE clearance issue is requiring the involvement of all

the agencies, communities and other interested agencies.  

Success Stories:

1. The BCT has successfully concurred on lease for two parcels.
2. The BCT has successfully approved transfer for one parcel.
3. The BCT is currently working on finalizing The OE Track 0 ROD.
4. The Army, U.S. EPA and DTSC (Agencies)  have signed an agreement to include

Ordnance and Explosives (OE) under the Federal Facilities Agreement (FFA), and
as a result, requires the investigation and cleanup of OE to follow the CERCLA
process. 

5. The Army and the Agencies have agreed to work on a base wide security plan to
limit access to the Multi-range area (MRA).
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Fresno Air Terminal/Old Hammer Field
Semi-Annual Report January - June 30, 2000

CALSTARS: 100242 STATUS: OPEN OFFICE: SACRAMENTO

Progress: 

1. Very little progress in the implementation of remedial activities has occurred.

Challenges:  

1. The regulatory agencies and the Old Hammer Field Steering Committee (OHFSC)
have not been able to come to agreement on the basewide schedule.  

2. The Area 1 groundwater plume is wider and longer than originally expected,
requiring additional investigation.  This has delayed preparing the Final Remedial
Investigation and subsequent reports.

3. Development of the proposal for an interim removal action for the Area 1 source
area at P-3 Hanger is currently on hold.

4. Development of the Water Supply Contingency Plan to address potentially
impacted areas continues.  A lawsuit may be filed by the Bakman Water Company
unless the OHFSC demonstrates a willingness to remediate the groundwater plume
impacting Bakman Water Company wells. 

5. The OHFSC has yet scope the Feasibility Study for Area 1.
6. The OHFSC members are in disagreement with the direction the project is taking.  
7. The OHFSC has not provided funding level information to the agencies.

Success Story:  

1. The Draft Final Water Supply Contingency Plan was submitted in April 2000.
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Granite Canyon Marine Lab
Semi-Annual Report January - June 30, 2000

CALSTARS: 201267 STATUS: FUDS OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at the facility is off
schedule based on the Appendix E and F.

2. During this reporting period the restoration project at Granite Canyon Marine Lab
has been modified in coordination with the State and the United States Army Corps
of Engineers (USACE).  The site investigation (SI) revealed more extensive
contamination then originally anticipated. An Extended SI was performed, providing
additional characterization data.

Challenges:

1. USACE is to submit a hot spot removal action workplan addressing contaminated
areas with a risk assessment for residual contamination or workplan for additional
removals.

2. It is clear the necessary activity are not in line with projected costs.  The project is
being enlarged and additional funding is needed. 

Success Story:

1. Cooperation between State Agencies and USACE assisted in minimizing potential
exposures to site employees as work progresses. 
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Hamilton Army Airfield - GSA
Semi-Annual Report January - June 30, 2000

CALSTARS: 200714      STATUS: CLOSING OFFICE: SACRAMENTO

Progress:

1. The progress to date is consistent with the DSMOA Cooperative Agreement,
Appendix E

Challenge:

1. Ongoing work with the Water Board on landfill closure and O&M issues.  New data
suggest elevated methane gas levels.

Success Story:  

1. The land use covenant for GSA Phase 2 was signed by DTSC, the Water Board
and the Army and was recorded with deed.  The transfer of GSA Phase 2 was
completed. 
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Hamilton Army Airfield North Antennae Field (NAF) Parcel
Semi-Annual Report January - June 30, 2000

CALSTARS: 200714 STATUS: FUDS OFFICE: SACRAMENTO

Progress: 

1. During this reporting period, the overall restoration program at the facility is off
schedule based on the Appendix E and F.

2. Progress on the NAF parcel is dependent on the Base Realignment and Closure
(BRAC) parcel; many of the issues are identical, and the Army is waiting for the
issues to be resolved on the BRAC parcel.  The schedule is therefore continuing to
change to accommodate changes in Army strategy and delays in major milestones. 

Challenges:

1. To complete the Human Health and Ecological Risk Assessment (HHERA),
Feasibility Study (FS), and Remedial Action Plan (RAP) in time to complete
remediation before the California Coastal Conservancy (Conservancy) and San
Francisco District Army Corps of Engineers (USACE) needs to restore the property
to intertidal wetlands. 

2. To ensure the HHERA, FS and RAP meet the needs of the Natural Resource
Trustees.

3. The Conservancy is obtaining funding and fill material from the Port of Oakland, and
the wetland’s project must coincide with the Port’s schedule.

4. Ordnance has been found on the site, and remediation activities are planned for its
removal to the extent feasible.

Success Stories:   

1. The trustees and regulatory agencies have begun coordinating activities with the
wetland project proponents.

2. The Army reports adequate funding to meet the scheduled activities for the year 1
and 2 of the new grant. 
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Hamilton Army Airfield Base Realignment and Closure (BRAC) Parcel
Semi-Annual Report January - June 30, 2000

CALSTARS: 200136 STATUS: CLOSING OFFICE: SACRAMENTO

Progress: 

1. During this reporting period, the overall restoration program at the facility is off
schedule based on the Appendix E and F.

2. The schedule is continuing to change to accommodate changes in Army strategy
and delays in major milestones. 

Challenges:

1. To complete the Human Health and Ecological Risk Assessment (HHERA),
Feasibility Study (FS), and Remedial Action Plan (RAP) in time to complete
remediation before the California Coastal Conservancy (Conservancy) and
San Francisco District Army Corps of Engineers (USACE) needs to restore the
property to intertidal wetlands. 

2. To ensure the HHERA, FS and RAP meet the needs of the Natural Resource
Trustees.

3. The Conservancy is obtaining funding and fill material from the Port of Oakland, and
the wetland’s project must coincide with the Port’s schedule.

4. Provide a clean site to the Conservancy.  Currently it appears the site has areas
need waste to be removed.  The Army believes a good wetlands design will
mitigate any negative impacts from the waste. 

5. It is unclear if there is any funding to accomplish additional remediation which
maybe needed. 

Success Story:   

1. The trustees and regulatory agencies have begun close coordination activities with
the wetland project proponents.  This has greatly increased understanding and
provided a streamlining effect on the project from the regulator and trustee
perspective.
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Hayward Air National Guard Station
Semi-Annual Report January - June 30, 2000

CALSTARS: 200588 STATUS: OPEN OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at the facility is on
schedule based on the Appendix E and F.

2. A sampling plan designed to identify releases is nearing completion, and field work
will begin in late summer 2000.

Challenge:

1. There are no major challenges at this time.

Success Stories:

1. A number of potential sites were identified through the records review process, and
agreement has been reached on how best to determine whether releases have
occurred.

2. Funding is not believed to be an issue at this time.
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Hunters Point Shipyard
Semi-Annual Report January - June 30, 2000

CALSTARS: 200050 STATUS: CLOSED OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program was on schedule.
2. Transition of Navy project team from EFA-West to Southwest Division has been

completed. 
3. The City and the Navy proposed cost to complete estimates for early transfer of

property varied widely.

Challenges:

1. Constant shift of early transfer, cleanup and reuse priorities has made it difficult for
the project team to make progress. 

2. The Navy still needs to formally respond to EPA’s new drinking water designation
criteria before any progress can be made in most of ground water issues.

3. Quarterly groundwater monitoring data exceeded the trigger level at the compliance
wells and need to be addressed.

4. Navy’s contractor is proceeding with the Parcel B pre-excavation sampling even
though the pre-excavation sampling plan is still under review by the regulatory
agencies. 

Success Stories:

1. A consensus was reached on pre-excavation characterization sampling
approaches for Parcel B remedial action to proceed.

2. Parcel C and D soil remediation will proceed using non-time Critical removal action
which would speed up the soil cleanup schedule.

3. A revised schedule was developed that will shorten the FFA schedule substantially.
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Lemoore Naval Air Station
Semi-Annual Report January - June 30, 2000

CALSTARS: 100087 STATUS: OPEN OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at Lemoore Naval Air
Station is behind schedule for activities identified for years 1 and 2. 

Challenges: 

1. New information has caused significant revisions to project schedules. 
2. Unexpected soil vapor contamination at Sites 5 and 14 will likely extend the

schedule. 
3. Navy staff are disputing the State’s authority.  Sites 6 and 7 are viewed as

wetlands, where the Navy believes only federal jurisdiction applies.
4. Institutional controls are required at Sites 2 and 4 since the remaining

contamination is in excess of unrestricted use levels.  
5. The Navy has changed project managers.

Success Stories:

1. Well placed soil gas testing has resulted in a better understanding of the nature and
extent of contamination.

2. Multi-port groundwater sampling wells at Site 5 and 9 have provided a cost-
effective means of water well installation and monitoring.  DTSC participated in the
well installation preparation.
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Marina AMSA 12BMA
Semi-Annual Report January - June 30, 2000

CALSTARS: 201105 STATUS: OPEN OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at the facility is slightly
behind on the facility’s 2 year work plan.

Challenge:

1. Lack of funding to conduct remedial activities.

Success Story:

1. A Draft PA has been submitted to DTSC and comments on the document have
been provided to the Army Reserves for response.
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Mather AFB
Semi-Annual Report January - June 30, 2000

CALSTARS: 100104       STATUS: CLOSING OFFICE: SACRAMENTO

Progress:

1. The progress to date is not consistent with the DSMOA Cooperative Agreement,
Appendix E, however, significant progress has been made.  

Challenges:

1. The Air Force and DTSC need to come to a full agreement on Institutional Control
language and an implementation plan for the IC's in all of the ROD's.

2. Due to private property access difficulties the Air Force was unable to install two
extraction wells that were in the ground water phase two work plan.  DTSC has thus
far not received a revised work plan.

3. Funding for Mather support personnel is in jeopardy, the expertise/site knowledge
that would be lost would be incalculable.

4. Agreement between the Water Board and the Air Force concerning the revision of
the Off-base Water Supply Contingency Plan still needs to be reached.

Success Stories:

1. Agencies and the Air Force has gained approval for the removal actions for the
Base wide Supplemental Focused Feasibility Study from Department Fish and
Game.  Ongoing discussions regarding mitigation plans.

2. The Five Year Review document for the AC&W plume has been finalized.
3. The Air Force completed the construction and has started-up the phase three

groundwater remediation system.  The Air Force with the BCT is discussing the
next phase of ground water remediation.

4. DTSC and the CVRWQCB worked with the County of Sacramento to obtain a land
use covenant on the Economic Development Conveyance parcels.
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McClellan AFB
Semi-Annual Report January - June 30, 2000

CALSTARS: 100105       STATUS: CLOSING OFFICE: SACRAMENTO

Progress: 

1. The year 2 work is on schedule, and the progress to date is consistent with the
DSMOA Cooperative Agreement, Appendix E.  However, there has been a delay in
the schedule for completing the VOC FS and VOC ROD due to a dispute.  The
primary cause for the dispute is due to issues concerning the State Water Board
Resolution 92-49, and its status as an ARAR.  

Challenges:   

1. Satisfactory negotiation for a settlement of the State Water Board Resolution 
92-49 and vadose zone VOC cleanup levels dispute issues.

2. Overall, the number of primary/secondary documents which are reviewed by DTSC
have increased from the number predicted for year 2.

3. Completion of SEBSs and FOSLs for approximately 1,500 buildings by 
March 2001

Success Stories: 

1. Phase II of the Ground Water IROD has been implemented.   Over 95 percent of
MCAFB’s contaminated groundwater is contained and will undergo treatment. 

2. Fourteen (14) SVE systems are in place and are operational. Two are undergoing
rebound studies.

3. MCAFB, with DTSC input, has developed a Cleanup/Reuse data base which allow
for quick reference to a specific site/ and or building. 

4. The U.S. EPA and DTSC developed specific guidelines for document reviews and
facility response to comments.  This has resulted in more efficient and timely
reviews.

5. Nine Engineering Evaluation/Cost Analyses have been finalized.
6. The Base wide VOC FS has been finalized.
7. Four SSSSEB’s and FOSL’s (Groups 2, 3, 4 and the Nuclear Radiation Center)

approved and completed for an approximate total of 280 buildings leased to the
County for like reuse.

8. The Draft Non-VOC FS has been completed.  The study considers a wide range of
options including treatment, consolidation, and off-site disposal.

9. DTSC developed and implemented a facility walk-through check list and schedule
to expedite completion of FOSLs.  As a result, staff completed walk-throughs on
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approximately 280 buildings in support of base property reuse.
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Mountain View Jones Hall USAR
Semi-Annual Report January - June 30, 2000

CALSTARS: 201106 STATUS: OPEN OFFICE:SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at the facility is slightly
behind on the facility’s 2 year work plan.

Challenge:

1. Lack of funding to conduct remedial activities.

Success Stories:

1. DTSC has received and reviewed the Army’s response to comments on the Draft
PA.  DTSC has provided additional comments.

2. A Draft Sampling Plan, addresssing data gaps in the PA, has been prepared and
DTSC has provided  DTSC has provided comments to the Army on the Draft Plan.
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Naval and Marine Corps Reserve Center,  Alameda
Semi-Annual Report January - June 30, 2000

CALSITES: 201109 STATUS: CLOSED OFFICE: SACRAMENTO

Progress: 

1. During this reporting period, the overall restoration program at the facility is off
schedule based on the Appendix E and F.

2. The facility is currently used for administrative functions.  Navy is moving to evaluate
the facility. 

Challenges:

1. The Navy has contested that the facility as a whole needs to be screened based on
past usage. 

2. A Preliminary Endangerment Assessment is necessary for the entire facility.  

Success Story:

1. The Navy agreed to prepare a complete facility review but stills does not want to
prepare a Preliminary Endangerment Assessment for the facility.
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Naval Computer and Telecommunications Station, Stockton 
Semi-Annual Report January - June 30, 2000

CALSTARS: 100113 STATUS: CLOSING OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at Naval Computer and
Telecommunications Station, Stockton is behind schedule for activities identified in
Years 1 and 2. 

2. The Navy reports that the transfer documents for the Phase 1 parcels are at Navy
Headquarters awaiting signature. 

3. DTSC reviewed and commented on the Draft RI for OU-3.
4. DTSC reviewed and commented on draft sampling plans for the Pistol Range and

Soil Debris Piles (Site 19).

Challenges:

1. Authority and funding for remedial activities are significant challenges.  In many
instances, the Navy maintains that site investigation activities are not within the
scope of the Installation Restoration Program.

2. Determining and establishing the true background concentrations in ground water. 
The Navy has maintained that some of the low values of semi-volatile organic
compounds detected are a result of natural occurring organic matter.  

3. Determining if the current landfills are causing or will cause groundwater
contamination.  The Navy maintains that leaving landfill waste in place may be
appropriate even if the bottom of the landfill is within the saturated zone.

4. The Navy has changed project managers at EFA WEST.  In addition, the Navy in
San Diego will provide technical support for this project.

Success Story:

1. Although disagreements regarding interpretation of site data and regulatory
requirements exist, the project team continues to function very well and to find
common ground and determine how to move forward.

2. Appendices E and F have been signed by the Project Managers for DTSC, the
Navy and the Regional Water Quality Control Board.

3. Field work has been completed for the RI for OUs 1, 3, and 4.  
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Naval Medical Center Oakland
Semi-Annual Report January - June 30, 2000

CALSTARS: 200530 STATUS: CLOSING OFFICE: BERKELEY

Progress:

1. No schedule and no activities to report.

Challenge:

1. A RAP must be prepared that addresses potential lead contamination in soil. 

Success Story:

1. None to report.
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Naval Radio Transmission Facility (NRTF), Dixon
Semi-Annual Report January - June 30, 2000

CALSTARS: 100278 STATUS: OPEN OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at the facility is off
schedule based on the Appendix E and F.

2. NRTF Dixon is planning a site investigation of an auto body disposal area located
on the facility. 

Challenges:

1. To keep the facility moving forward on the agreed to schedule.
2. The Navy has shifted control of the project to San Diego. The State must work with

new personnel to keep the project progressing.
3. A potential small arms shooting range will be investigated in the 2000/2001 fiscal

year.  It is expected that a work plan will be submitted for regulatory approval prior
to any action.

Success Stories:

1. The Navy agreed to the investigation of a potential small arms shooting range
based on State concerns.

2. NTRF Dixon has agreed to two additional years of ground water monitoring prior to
closing landfill sites 2 and 3.  If no additional contamination is detected, a final ROD
is scheduled fiscal year 2002.
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Novato DOD Housing
Semi-Annual Report January - June 30, 2000

CALSTARS: 200529 STATUS: CLOSING OFFICE: SACRAMENTO

Progress:

1. The progress to date is not consistent with the DSMOA Cooperative Agreement,
Appendix E.  However, because of the agreement with the city of Novato, significant
progress has been made on the housing parcels.  

2. Work continues to develop a base wide Remedial Action Work plan to memorialize
the completion of remedial work.

Challenge:

1. To address outstanding issues regarding the risk assessment for MTBE/BTEX
plumes.

Success Story:

1. DTSC concurred with FOST for Phase IVA property (parcel 85 and portion of
parcels 67 and 87) for transfer to City of Novato for use as a parking area and open
space. 
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Oakland Army Base
Semi-Annual Report January - June 30, 2000

CALSTARS: 200233 STATUS: CLOSING OFFICE: BERKELEY

Progress:

1. During this reporting period, the overall restoration program at Oakland Army Base
as described in Appendix E is on schedule. 

Challenges:

1. The removal action workplan (RAW) for Operable Unit 2 proposes pesticide
cleanup goals with the 1E-05 risk using an industrial scenario.  The Army would
consider cleanup goals based on the 1E-06 risk if DTSC accepts exposure
parameters specific to railroad maintenance workers.   DTSC disagrees and
requests the RAW to include three sets of cleanup goals based on residential reuse
with 1E-06 risk, residential reuse with 1E-05 risk, and industrial reuse with 1E-06
risk with an IC.  The Army does not believes a RAW should include different sets of
cleanup goals based on risk and exposure population.  The Army and DTSC are in
an impasse and we may begin the dispute process.

2. DTSC has requested the Army additional soil sampling for lead-based paint in
areas targeted for housing and child care.  However, the Army argues that sampling
for lead-based paint in soil is not required by the Army policy.   

Success Stories:

1. DTSC has completed the review of two Findings of Suitability to Lease (FOSL)
documents.  The FOSLs include disclosures of environmental conditions and
restrictions of buildings and open areas.

2. OARB is planned to be transferred to the City of Oakland in 2001.  A draft Reuse
Plan was prepared by the Oakland Base Reuse Authority. The plan anticipates that
the area east of Maritime Street, a 203-acre parcel, will be developed into an
industrial and research park. Much of the remainder of the base will be turned over
to the Port. Fifteen acres near the Bay Bridge would become a regional park.



Jul - Dec 1999

Oakland Army Base,  Heroic War Dead USAR
Semi-Annual Report January - June 30, 2000

CALSTARS: 201107 STATUS:  OPEN OFFICE:  BERKELEY

Progress:

1. During this reporting period (Jan 00 to Jun 00), the overall restoration program at
the facility is slightly behind on the facility’s 2-year work plan.

2. The Army Reserve submitted the draft Site Investigation Report on January 15,
2000.  DTSC provided comments on the report on March 21, 2000.  The Army
Reserve provided responses to comments on June 19, 2000.

Challenges:

1. Lack of funding to conduct remedial activities.

Success Stories:

1. The Army Reserve conducted site investigation and submitted a draft report.



Jul - Dec 1999

Other Multi-Sites, Northern California
Semi-Annual Report January - June 30, 2000

CALSITES: 101192 STATUS: OPEN OFFICE: SACRAMENTO

Progress:

1. Work progressed on the Range Rule Risk Methodology and Formerly Used
Defense Site (FUDS) site reviews. 

Challenges:

1. There is a large number of ordnance contaminated FUDS sites which have not
been addressed and that are being developed.  The United States Army Corps of
Engineers (USCOE) needs to find a way to increase the funding. 

2. The federal agencies are working closely together to the detriment of an open forum
and open development of areas where the states have significant concerns.  

Success Story:

1. Coordination between the United States Environmental Protection Agency,
USCOE, State of California is increasing, but is still fairly low.  Inter State
coordination is increasing based on the above challenges.



Jul - Dec 1999

Point Arena Air Force Station
Semi-Annual Report January - June 30, 2000

CALSTARS: 200585 STATUS: OPEN OFFICE: SACRAMENTO

Progress: 

1. The IRP is slightly behind on the schedule of activities identified for year 1.
2. Implementation of the removal action at the Motor Pool and Target Range

commenced. 

Challenge: 

1. Lack of funding to implement remedial activities.   

Success Story: 

1. Approval of the EE/CA and Action Memorandum for the removal action at the Motor
Pool and Target Range.



Jul - Dec 1999

Rio Vista Army Reserve Training Center
Semi-Annual Report January - June 30, 2000

CALSTARS: 100611 STATUS: CLOSING               OFFICE: SACRAMENTO

Progress:  

1. During this reporting period, the overall restoration program is behind schedule for
activities identified in the facility’s 2 year work plan.  The facility is scheduled to be
transferred to the City of Rio Vista in December 2001.

Challenges:  

1. The Army’s new contractor is motivated to finish the project on schedule and DTSC
has been requested to provide expedited reviews.

2. The EE/CA for the Interim Removal Actions needs to be completed and approved
in a short time frame to complete removal actions during the dry season.

Success Story: 

1. The City of Rio Vista and the Local Reuse Authority are pleased with the progress
of the project.



Jul - Dec 1999

Riverbank Army Ammunition Plant
Semi-Annual Report January - June 30, 2000

CALSTARS: 100125 STATUS: OPEN OFFICE: SACRAMENTO

Progress:
 
1. During this reporting period, the overall restoration program at the facility is on

schedule based on the Appendix E and F.
2. The facility has completed all anticipated field activities for remedial actions

identified in the base wide ROD.  
3. Insitu treatment methods are being evaluated to aid in achieving total plume

capture.

Challenges:

1. The current modifications to the groundwater monitoring and treatment systems are
being evaluated to determine if they are sufficient to meet remediation goals.

2. Based on current data a small number of chromium detections are outside the
current capture zone.  

3. The monitoring system is being upgraded to provide sufficient data with which to
make prudent decisions regarding changes in the extraction system.  

Success Stories: 

1. The facilities ground water treatment plant has operated successfully for the
removal of the bulk of the contamination over the last two years. 

2. The efficiency of the ground water treatment system has been increased sufficiently
to allow $500,000 to be used in other areas of the program. Currently it will fund the
five year review.



Jul - Dec 1999

Sacramento Army Depot
Semi-Annual Report January - June 30, 2000

CALSTARS: 101045 STATUS: CLOSING OFFICE: SACRAMENTO

Progress:

1. Project team is moving towards completing all remedial activity at the Depot. 
Discussions on institutional controls, operation and maintenance and delisting
are ongoing.

Challenges:

1. To make the final determination 1) if the South Post Plume has been captured,
and 2) if not, what further actions are required.  Monthly ground water monitoring
will continue until December 2000 at which time analysis and modeling will help
to determine whether plume capture has been achieved.

2. Negotiate a consensus of the land use covenants for Ground water, the CAMU
and lead-based paint issues remaining on base.

3. Have the Army explain the rationale for discontinuance of the treatment system
at the South Post Plume and direct disposal of pumped water to the sewer
system.

4. The correct method to destroy the two horizontal wells on the South Post Plume. 
These wells are not in use because of bio-fouling and diminished flow.              



Jul - Dec 1999

San Jose AMSA12Sub 
Semi-Annual Report January - June 30, 2000

CALSTARS: 201108 STATUS: OPEN OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at the facility is
slightly behind on the facility’s 2 year work plan.

Challenge:

1. Lack of funding to conduct remedial activities.

Success Stories:

1. DTSC has received and reviewed the Army’s response to comments on the
Draft PA.  DTSC has provided additional comments.

2. A Draft Sampling Plan, addressing data gaps in the PA, has been prepared
and DTSC has provided comments to the Army on the Draft Plan.



Jul - Dec 1999

Santa Rosa Army Airfield
Semi-Annual Report January - June 30, 2000

CALSTARS: 200586 STATUS: OPEN OFFICE: SACRAMENTO

Progress: 

1. During this reporting period, the restoration program at the former Santa Rosa
Army Airfield made minimal progress on the installation’s 2 year work plan.

Challenge: 

2. Uncertainty by Sonoma County about the design of the proposed expansion of
the correctional facility located on, and adjacent to, the Chemical Warfare
Material (CWM) Area led to the loss of funding for additional CWM support from
the USACE, Huntsville District.  However, USACE, Huntsville recently informed
the USACE, Sacramento District that the project to determine the depth of fill
material in the area has been reallocated funding and is on this year’s project
list.



Jul - Dec 1999

Sierra Army Depot
Semi-Annual Report January - June 30, 2000

CALSTARS: 100132 STATUS: OPEN               OFFICE: SACRAMENTO

Progress: 

1. During this reporting period, the overall restoration program at Sierra Army
Depot (SIAD) is on schedule for activities identified for years 1 and 2.

3. DTSC has reviewed and commented on the Draft RI Report for the Upper
Burning Grounds.

3. The Draft RI/FS Report for the Old Popping Furnace was submitted for review.
4. The 90 percent designs for the DRMO SVE/BV system was submitted for

review.
5. The Draft RI Report for the Abandoned Landfill/Southern Sites has been

prepared. 
6. DTSC has reviewed and commented on the Draft TNT Leaching Beds/DRMO

Area Long-Term Groundwater Monitoring Plan.
7. Nearing conclusion of RI activities for most sites.

Challenges: 

1. Operation of the soil bioventing system at the Diesel Spill Area (DSA) was
brought on-line for full scale operations in September 1998.  USACE has not
provided O&M plans to the regulatory agencies.  No status update reports have
been submitted.

2. Operating parameters for the Building 210 groundwater treatment system
continue to be investigated.  Scaling of the extraction wells and infiltration
trenches, due to high mineral content of the groundwater, continues to pose
difficulties prior to initiation of full-time operations. 

3. Additional discussions between DTSC and SIAD continue to be held regarding
UXO issues relating to the Honey Lake BRAC parcels and the Demolition Area
on the lake bed.

Success Stories: 

1. DTSC has Approved of the Final EE/CA for the Building 210 removal action.
2. DTSC has Approved of the DRMO Burn and Debris Area site closure.



Jul - Dec 1999

Sierra Army Depot - Herlong/Honey Lake Parcels
Semi-Annual Report January - June 30, 2000

CALSTARS: 100657 STATUS: CLOSING            OFFICE: SACRAMENTO

Progress: 

1. During this reporting period, the overall BRAC process for property at Sierra
Army Depot (SIAD) is on schedule with the installation’s 2 year work plan.

Challenges:
 
1. Coordination between SIAD/ DTSC/USACE and the Lassen County LRA and

Susanville Indian Rancheria on potential uses for parcels.
2. Developing a comprehensive management strategy for OE/UXO impacted

areas on and adjacent to Honey Lake.

Success Story: 

1. Additional OE/UXO geophysical survey work has been completed.  Better
definition of items associated with the Function Test Range and “kickout zone”
will lead to better understanding of potential risks and the evaluation of
appropriate remedial and institutional control options.



Jul - Dec 1999

Skaggs NSGA,  Sonoma County
Semi-Annual Report January - June 30, 2000

 

CALSITES: 200606 STATUS CLOSED OFFICE: SACRAMENTO

Progress:

1. During this reporting period, the overall restoration program at the facility is off
schedule based on the Appendix E and F.

2. The closed Navy facility has one remaining site, the landfill. The proposed
remediation of the former landfill is a removal action to reduce ecological risks
for future use as wetlands.  

Challenge:

1. The Navy hoped to fast track closure at this facility and transfer it to the United
States Fish and Wildlife Service but it is unknown when closure will be
completed.  Projected closure is for mid-2001.

Success Story:

1. There has been renewed activity in the past 6 months and submittal of numerous
documents for the removal action at the landfill.



Jul - Dec 1999

Travis Air Force Base
Semi-Annual Report January - June 30, 2000

CALSTARS: 200208 STATUS: OPEN OFFICE: SACRAMENTO

Progress:   

1. During this reporting period, the overall restoration program at Travis AFB is
slightly behind on the facility’s 2 year work plan.

Challenges:  

1. The regulatory agencies and the Air Force need to resolve outstanding
ecological issues for the approval of the Record of Decision for the
West/Annexes/Basewide Operable Unit.

2. The Air Force indicated that their command, Air Mobility Command, has
reduced their budget for the out years starting with Fiscal Year 2001.  This will
impact the schedule for soil design implementation of the North, East, and West
Industrial Operable Unit (NEWIOU) Soils ROD.

3. In order to meet Travis AFB’s funding time constraints for the closure for Landfill
LF007, the regulatory agencies have agreed to work with the Air Force to
expedite the design of the LF007 closure.  The CAMU for the consolidation of
the contaminated soil will also be part of the LF007 cap design.

4. Access agreements between the Air Force and a private land owner need to be
signed for the completion of the characterization of the off-site plumes and
subsequent completion of the extraction well field.

5. The Air Force and the regulatory agencies need to update the Federal Facilities
Agreement schedule.

Success Story:  

1. Designs for all NEWIOU ground water sites have been implemented.
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Progress:

1. During this reporting period, the overall restoration program at the facility is slightly
behind on the facility’s 2 year work plan.

Challenge:

1. Lack of funding to conduct remedial activities.

Success Stories:

1. DTSC has received and reviewed the Army’s response to comments on the Draft
PA.  DTSC has provided additional comments.

2. A Draft Sampling Plan, addressing data gaps in the PA, has been prepared and
DTSC has provided comments to the Army on the Draft Plan.
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Progress:
 
1. The Navy has agreed to re-evaluate several major investigations based on State

comments. Reporting documents for those investigations include the Tidal
Remedial Investigation and the Litigation Sites five year review.

2. The reporting period has closely followed the remediation schedule agreed to by all
parties and incorporated in appendix E of the Federal Facility Site Remediation
Agreement (FFSRA).

Challenges: 

1. The facility is negotiating with the State and the United States Environmental
Protection Agency (USEPA) to replace the current FFSRA with an Federal
Facilities Agreement (FFA). This currently is not impacting the technical work.

2. The Navy continues to find new areas of contamination at the site.  A new area of
concern has been found in the litigation area and is being evaluated.   Evaluation of
solid waste mange units in the inland area has shown ground water contamination
above maximum contamination levels (MCLs).  Several underground storage tank
sites are being incorporated into the restoration program.

3. The facility and natural trustee’s are evaluating the necessity of additional  remedial
actions after the litigation sites five year review. 

Success Stories: 

1. Two Records of Decision (ROD) are currently under review. One is an No Further
Action (NFA) ROD for four sites in the inland area. The second is for the Site 1
landfill.

2. The natural resources trustee’s concerns are being addressed by the facility.  In the
past work done at this facility would sometimes be detrimental to the environment. 


